Software Project Management Plan

SE 4351 – Requirements Engineering

Fall 2026

Team Name: Guide Dogs / Group 5

Team members:

Names	**Email**	**Net ID**
Kyle Gothman	krg230001@utdallas.edu	krg230001
Cynthia Corsiga	cpc180000@utdallas.edu	cpc180000
Grace Seeberger	dal574549@utdallas.edu	dal574549
Aaron Tran	aht230000@utdallas.edu	aht230000
Luis Alarcon	Laa2220007@utdallas.edu	Laa220007
Dylan Hinton	dch220001@utdallas.edu	DCH220001
Julia Bacud	jxb200049@utdallas.edu	jxb200049
Adam Hassan	aoh220000@utdallas.edu	aoh220000
Quincy Kemany	qjk220000@utdallas.edu	qjk220000

Team URL

Team Website

Prototypes

1. The basic prototype was made in Figma. Flow 1 demonstrates the normal flow of events; the user states their destination and is safely guided to it.

   Flow 2 demonstrates the obstacle/hazard flow of events. The user encounters an obstacle and falls. The application asks the user if they're okay. If the user fails to say "I'm fine" or click the corresponding button within 30 seconds, the application proceeds to ask who should be contacted.

If 30 seconds elapses again and the user hasn't selected or stated their contact choice, then 911 will immediately be called. The user may also directly click "Choose who to call" and "911" to achieve the same end result. For demonstration purposes, the elapsed time window in this prototype is 8 seconds instead of 30 seconds.

Link to Figma Prototype

2. The HTML prototype provides a more realistic approach, including a step countdown, an accurate timer, a readaloud function, and accompanying sounds. This prototype also includes haptic feedback if viewed on a mobile device. The HTML prototype is attached separately to the Interim I submission.

Meeting Log

Date: Saturday, September 19th, from 2:00-3:00 PM
Team Leader(s): Quincy, Adam
Attendance: All team members present
Modality: Remote
Description:
The team created blank drafts for each deliverable and assigned portions of the work to different individuals. They compiled all of the project requirements and discussed any confusion they had regarding the Interim I artifact.

Date: Saturday, September 26th, from 2:00-3:00 PM
Team Leader(s): Quincy, Adam
Attendance: All team members present
Modality: Remote
Description:
The team discussed their completed parts and went over clarifications or potential changes. They also briefly practiced the presentation based on their assigned slides.

Date: Saturday, September 29th, from 2:00-3:00 PM
Team Leader(s): Quincy, Adam
Attendance: All team members present
Modality: In-person
Description:
The team met after class and continued to perform practice runs for the upcoming Interim I presentation.

---

1. Introduction

1.1 Project overview

The course project is to develop a smartphone application for helping blind people navigate indoors safely.

1.2 Project deliverables

Due date	Deliverable	Notes
Sept 3 (Thu)	Preliminary Project Plan (this SPMP)	Description, team, schedule, tools
Oct 1 (Thu) / Oct 6 (Tue)	Interim Project I: presentation and PPT (WRS document and evolving project plan, if any)	Include Questionnaire I
Oct 15 (Thu)	Final Project I: WRS document, Questionnaire, PPT (if changed), evolving project plan	
Nov 12 (Thu)	Interim Project II: Vision document, WRS document, evolving project plan, process spec (if any)	Include Questionnaire II; RE tool required
Dec 1 (Tue) / Dec 3 (Thu)	Final Project II: submission, presentation, and demo	One document: final project plan, Project I, Project II, traceability; plus a single compressed file with a URL

Deliverables are submitted at the beginning of class on the due date.

1.3 Evolution of this document

This plan is revised and resubmitted with every project deliverable (Interim I, Final I, Interim II, Final II). The team leader for each deliverable owns the update. The working copy lives in the team's shared Google Drive.

1.4 References

TBD

1.5 Definitions, acronyms, and abbreviations

Term	Meaning
SPMP	Software Project Management Plan
RE	Requirements Engineering
WRS	World, Requirements, Specifications document
FR / NFR	Functional Requirement / Non-Functional Requirement
SIG	Softgoal Interdependency Graph (used to model NFRs)
Vision document	High-level description of the product: stakeholders, needs, features
Process spec	Specification of the requirements engineering process the team followed
UTD	The University of Texas at Dallas

---

2. Project organization

2.1 Process model

For the project we will be using the Agile software development process.

2.2 Organizational structure

Nine members, divided into two or three sub-teams as required by each deliverable. The team leader role rotates each deliverable.

2.3 Organizational boundaries and interfaces

The current team leader is the single point of contact with the instructor and TAs and submits deliverables. Inside the team, sub-teams coordinate through the group text thread and virtual meetings; the shared Google Drive is the single source of truth for documents.

2.4 Project responsibilities

Note: Leadership assignments are subject to change.

Member	Role / responsibilities
Kyle Gothman	Team leader for Preliminary Project Plan

Member	Role / responsibilities
Cynthia Corsiga	Team leader for Interim Project II
Grace Seeberger	Team leader for Final Project I
Aaron Tran	Team leader for Interim Project II
Dylan Hinton	Team leader for Final Project II
Luis Alarcon	Team leader for Preliminary Project Plan
Julia Bacud	Team leader for Final Project I
Quincy Kemany	Team leader for Interim Project I
Adam Hassan	Team leader for Interim Project I

---

3. Managerial process

3.1 Management objectives and priorities

Completing deliverables in a timely manner is the top priority.

3.2 Assumptions, dependencies, and constraints

TBD

3.3 Risk management

Scheduling Conflict - use tools like WhenToMeet to arrange the best meeting times.

Failure to Make Contact - attempt to contact absent team members through a different messaging platform.

Going Off Schedule - adjust schedule and delegate tasks to catch up.

3.4 Monitoring and controlling mechanisms

Gantt chart or some sort of checklist.

---

4. Technical process

4.1 Methods, tools, and techniques

Documents: Google Drive (shared editing), Microsoft Word. Communication: group text thread and virtual meetings. Requirements modeling: an RE tool from the course web page (required for Project II), SIG for non-functional requirements, UML for use cases and scenarios.

4.2 Software documentation

pg-WRS

Requirement Specification

4.3 Project support functions

TBD

---

5. Work elements, schedule, and budget

Deliverable	Due Date	Team Leader(s)	Tools	Standards/Templates
Preliminary Project Plan	Sept 3 (Thu)	Luis Alarcon, Kyle Gothman	MS Word, Google Drive,	Software Project Management Plan Template
Interim Project I	Oct 1 (Thu) / Oct 6 (Tue)	Adam Hassan, Quincy Kemany	Figma, PowerPoint, Google Forms	Presentation Template, pg-WRS Template
Final Project I	Oct 15 (Thu)	Grace Seeberger, Julia Bacud	PowerPoint	pg-WRS Template
Interim Project II	Nov 12 (Thu)	Aaron Tran, Cynthia Corsiga	RE Tool, Powerpoint, Google Forms, more tools TBD	Project Phase II Template
Final Project II	Dec 1 (Tue) / Dec 3 (Thu)	Dylan Hinton	RE Tool, Powerpoint, Google Drive, more tools TBD	Refined iterations of previous templates

---